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1.0 INTRODUCTION 
General Information about this Regional Work Plan (RWP) 
The Regional Work Plan (RWP) provides region-specific information for Districts 1, 2 and 3, 
Region 5's water bodies, Best Management Practices (BMPs), and monitoring programs.  The 
purpose of the RWP is to describe how the California Department of Transportation 
(Department) will specifically implement the Statewide Storm Water Management Program 
(SWMP) within the jurisdiction of each Regional Water Quality Control Board (RWQCB) 
during Fiscal Year 2006-2007 as required by the Department Statewide Storm Water NPDES 
Permit – Order No. 99-06-DWQ (Permit).  Implementation activities will be conducted in 
accordance with the procedures presented in the SWMP.  The RWP indicates how District storm 
water management practices will be modified to improve water quality protection based on 
evaluation of the previous studies and management activities. 

Goals and Commitments 
Districts 1, 2, and 3 will continue to train their Design, Construction, Permits, and Maintenance 
staff on storm water issues by conducting tailgate meetings and formal classes on specific storm 
water management strategies and activities.  New training for engineering staff will include the 
principles of designing treatment BMPs.  The Districts continue to implement its storm water 
program for all Divisions.  The District NPDES Storm Water Coordinators evaluate projects on a 
regular basis to ensure that measures required by the SWMP are effectively implemented.  
Adjustments will be developed and implemented as the evaluation results identify. 

Major Changes 
As necessary, the Districts will evaluate what changes should be made to the Districts’ 
Departments to improve implementation of the SWMP.  Major upcoming changes will include 
compliance with the requirements of the new Department NPDES permit and revised SWMP, 
which is currently under negotiation with the State Water Resources Control Board (SWRCB). 

Documentation 
As necessary, the Districts will evaluate what changes should be made to the District’s 
documents to improve communication and reporting accuracy.  Internal storm water 
documentation may be updated to reflect the changes. 
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2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES 
Portions of Caltrans Districts 1, 2, and 3 fall within the jurisdiction of the Central Valley 
Regional Water Quality Control Board (CV-RWQCB).  An organizational chart for the Central 
Valley Region's Storm Water responsibilities is shown in Figure 2–1.  Staff members responsible 
for implementing the SWMP within the CV-RWQCB jurisdiction are listed in Table 2–1.  
Delegation of signatory authority for key Permit/SWMP required documents is included in Table 
2–2. 

The role of the Storm Water Coordinators is to facilitate implementation of the Storm Water 
Management Program (SWMP). 

District Storm Water Coordinator 
The District NPDES Storm Water Coordinators serve as a liaison with the Water Quality 
Program. Liaison activities include conducting meetings related to storm water management 
issues with the coordinators from each functional unit and with other MS4 permittees to discuss 
problems and concerns. Liaison activities also include regular communications with 
representatives of the RWQCB. The functional unit coordinators will assist the District Divisions 
in implementing the Division’s storm water management activities.  The District NPDES Storm 
Water Coordinators also provide coordination with the Department’s Headquarters functional 
programs and the Districts.  

In addition, the NPDES Storm Water Coordinators have the following responsibilities: 

• Serving as the point of contact for regulatory inquiries regarding implementation of the 
Statewide SWMP. 

• Receiving and responding to public inquires made to the Districts regarding storm water 
management issues. 

• Coordinating, tracking and reporting the District’s response to illicit connections/illegal 
discharges (IC/IDs) and non-permitted non-storm water discharges. 

• Reporting instances of noncompliance to the RWQCBs unless otherwise indicated in the 
Regional Work Plan. 

Design Storm Water Coordinator 
The District Design Storm Water Coordinator serves as the point of contact for Design for all 
Design Storm Water Program inquiries. 

Maintenance Storm Water Coordinator 
The District Maintenance Storm Water Coordinators serve as points of contact for all 
Maintenance Storm Water Program inquiries. In coordination with the NPDES Coordinator the 
Maintenance Storm Water Coordinator reports instances of storm water discharges from 
highway facilities to the RWQCB. 

Construction Storm Water Coordinator 
The District Construction Storm Water Coordinator serves as point of contact for all 
Construction Storm Water Program inquiries. In coordination with the NPDES Coordinator, the 
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Construction Storm Water Coordinator reports instances of storm water discharges from 
highway facilities to the RWQCB. The Construction Storm Water Coordinator is responsible for 
conducting inspections to assist the Resident Engineer (RE) in ensuring that storm water controls 
are implemented on construction sites and to assist the REs in reviewing SWPPPs/WPCPs for 
adequacy. 

Encroachment Permits Storm Water Coordinator 
The District Encroachment Permits Storm Water Coordinator serves as point of contact for all 
Encroachment Permits Storm Water Program inquiries. In coordination with the NPDES 
Coordinator the Encroachment Permits Storm Water Coordinator reports instances of storm 
water discharges from highway facilities to the Regional Board. 

 



 

District Facilities and Water Bodies • 2-3 

Table 2-1: Department Storm Water Personnel and Responsibilities 

Staff Title Phone Number E-Mail Address Responsibilities 
Katrina Pierce Chief, North Region 

Environmental 
(530) 741-4277 katrina_pierce@dot.ca.gov Oversees all North Region 

Environmental employees 
David Melendrez Chief, North Region Office 

of Environmental 
Engineering-North 

(707) 445-5201 david_melendrez@dot.ca.gov Oversees all Office of Storm 
Environmental Engineering-North 
within Districts 1&2 

Joan Pontius Chief, North Region Office 
of Environmental 
Engineering-South 

(530) 634-7633 joan_pontius@dot.ca.gov Oversees all Office of Storm 
Environmental Engineering-South 
within District 3 

Chris Holm North Region 
District 1 
NPDES Coordinator 

(707) 445-5310 chris_holm@dot.ca.gov Primary contact for all District 1 
NPDES storm water issues in HUM 
and DN counties 

Alex Arévalo North Region 
District 1 
NPDES Coordinator 

(707) 441-4674 alex_arevalo@dot.ca.gov Primary contact for all District 1 
NPDES storm water issues in LAK, 
MEN counties 

Ted Schultz North Region 
District 2 
NPDES Coordinator 

(530) 225-4640 ted_schultz@dot.ca.gov Primary contact for all District 2 
NPDES storm water issues 

Vacant North Region 
District 3 
NPDES Coordinator 

(916) xxx-xxxx Vacant Primary contact for all District 3 
NPDES storm water issues in ED, 
PLA, & YOL counties 

Vacant North Region 
District 3 
NPDES Coordinator 

(530) xxx-xxxx Vacant Primary contact for all District 3 
NPDES storm water issues in GLE, 
BUT, SIE, SUT, NEV, YUB, & COL 
counties 

Aaron Bennett North Region District 3 
NPDES Coordinator 

(916) 274-2954 aaron_benett@dot.ca.gov Primary contact for all District 3 
NPDES storm water issues 
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Table 2-1: Department Storm Water Personnel and Responsibilities 

Staff Title Phone Number E-Mail Address Responsibilities 
Wes Faubel North Region Design 

Storm Water Coordinator 
(530) 741-4270 wesley_faubel@dot.ca.gov Assists Design, provides guidance 

on BMP selection and 
implementation during design, 
monitors for compliance w/ SWMP 

Walt Dragoloski North Region Construction 
Storm Water Coordinator 
– North Area 

 walt_dragoloski@dot.ca.gov Assists RE, inspects storm water 
controls on construction sites, 
reviews SWPPPs/WPCPs 

Kirk Carrington North Region Construction 
Storm Water Coordinator 
– South East Area 

(530) 582-9129 kirk_carrington@dot.ca.gov Assists RE, inspects storm water 
controls on construction sites, 
reviews SWPPPs/WPCPs 

Vacant North Region Construction 
Storm Water Coordinator 
– South Area 

 vacant@dot.ca.gov Assists RE, inspects storm water 
controls on construction sites, 
reviews SWPPPs/WPCPs 

Brett Johnson District 1 Maintenance 
Storm Water Coordinator-
Roadside/Facilities 

(707) 441-2014 brett_l_johnson@dot.ca.gov Provides guidance on Maint. BMP 
selection and implementation, 
monitors for compliance w/ SWMP 

Jim Osier District 1 Encroachments 
Permits Storm Water 
Coordinator 

(707) 445-6389 jim_osier@dot.ca.gov Provides guidance to District 1 
Encroachment Permits staff and 
permittees on storm water issues 

Mark Harvey District 2 Maintenance 
Storm Water Coordinator 

(530) 225-2099 mark_harvey@dot.ca.gov Provides guidance on Maint. BMP 
selection and implementation, 
monitors for compliance w/ SWMP 

Brian Adams District 2 Assistant 
Maintenance Storm Water 
Coordinator 

(530) 225-3376 chris_gaido@dot.ca.gov Provides guidance on Maint. BMP 
selection and implementation, 
monitors for compliance w/ SWMP 

Jeff Steffan District 2 Encroachments 
Permits Storm Water 
Coordinator 

(530) 225-3082 jeff_steffan@dot.ca.gov Provides NPDES guidance to 
District 2 Encroachment Permits 
staff and permittees 
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Table 2-1: Department Storm Water Personnel and Responsibilities 

Staff Title Phone Number E-Mail Address Responsibilities 
Nora Hogan District 3 Maintenance 

Storm Water Coordinator 
(530) 741-5375 nora_hogan@dot.ca.gov Provides guidance on Maint. BMP 

selection and implementation, 
monitors for compliance w/ SWMP 

Jennifer Fountain District 3 Assistant 
Maintenance Storm Water 
Coordinator 

(530) 741-5364 Jennifer_fountain@dot.ca.gov Assist with providing guidance on 
Maint. BMP selection and 
implementation, monitors for 
compliance w/ SWMP 

Mohammad 
Asghari 

District 3 Encroachments 
Permits Storm Water 
Coordinator 

(530) 741-5374 mohammad_asghari@dot.ca.gov Provides NPDES guidance to 
District 3 Encroachment Permits 
staff and permittees 
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Table 2-2: Signatory Authority for Key Documents 

Title Responsibility 

District Director All District Documents 

Deputy District Directors/NR Division 
Chiefs 

All District Documents 

Chief, North Region Office of 
Environmental Engineering- North, South 

All District Documents except Annual Work Plan 

North Region NPDES Coordinators All District Documents except Annual Work Plan 

Construction Storm Water Coordinators SWPPP, Notice of Construction (NOC), Notice of 
Construction Completion (NCC), Notice and Report of Non-
Compliance, Discharge or threat of Discharge Notification 

Maintenance Storm Water Coordinators, 
Managers and HazMat Manager 

Notice and Report of Non-Compliance, Discharge or Threat 
of Discharge Notification, Report of Illicit 
Connection/Discharge (IC/ID) 

Permit Storm Water Coordinators SWPPPs, NOC/NCC, Notice and Report of Non-
Compliance, Discharge or Threat of Discharge Notification, 
and Report of IC/ID 

Environmental Coordinator / Environmental 
Engineering Office Chief 

Notice of Soil Reuse with Aerially Deposited Lead (ADL) 

Construction Engineer/Resident Engineers SWPPPs, Notice and Report of Non-Compliance, Discharge 
or Threat of Discharge Notification, NOC/NCC 

Encroachment Permits Storm Water 
Coordinator 

SWPPPs, NOC/NCC, Notice and Report of Non-
Compliance, Discharge or Threat of Discharge Notification, 
and Report of Illicit Connection/Discharge 

Facility Supervisor Facility Pollution Prevention Plans (FPPP) 
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Figure 2-1: Districts 1, 2, and 3 Organizational Chart 
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Sacramento 

Vacant (916) xxx-xxxx 
 

Sacramento 
Aaron Bennett (916) 274-2954 



This page intentionally left blank. 



 

District Facilities and Water Bodies • 3-1 

3.0 DISTRICT FACILITIES AND WATER BODIES 
This section identifies Department facilities and water bodies within each District and Regional 
Board jurisdiction.  A list of Department facilities, excluding roadways, is presented in Table 3-
1, 3-2, and 3-3. Maps showing the District boundaries, major roads and highways within the 
CVRWQCB jurisdiction are presented in the accompanying Figures 3-1, 3-2, and 3-3. 

 

Table 3-1: District 1 Facilities 

CO Route PM Name Comments 
Maintenance Stations 

Lak 20 28.5 Clear Lake Oaks Highway Maintenance 
Lak 29 45.2 Lakeport Highway Maintenance 

Vista Points 
Lak 29 39.8 Lakeport Vista Point 

Commercial Vehicle Enforcement Facilities 
None 

Safety Roadside Rest Areas 
None 

Park and Ride Facilities 
Lak 29 R34.7 Kelseyville Jct of Rte 29 & Live Oak Dr. 
Lak 29 R39.8 Lakeport 0.3 m S Jct. Rtes 29 & 175 
Lak 175 27.8 Middletown Santa Clara & Graham Streets 

Toll Road and Toll Bridge Plazas 
None 

 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP. 
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Figure 3-1
District 1 RWQCB and H.U. Boundaries

R o ute/           
P o st  M ile N ame Street A ddress C ity and Z ip C o de

1/20.40 M anchester Hwy 1 PM  20.4 M anchester Ca. 95459
1/62.00 Fort Bragg - Fort Bragg Ca. 95437
36/26.20 Bridgeville Hwy 36 Nr Bridgeville Road Bridgeville Ca. 95526
96/0.60 Willow Creek Hwy 96 PM  0.6 Willow Creek Ca. 95573
96/38.90 Orleans Hwy 96 PM  38.9 Orleans Ca. 95556
101/11.50 Garberville Redwood Drive  1/2 M ile No Garberville Ca. 95542
101/27.00 Crescent City 711 N Hwy 101 Crescent City Ca. 95531
101/27.40 Ukiah 90 W Lake M endocino  Drive Ukiah Ca. 95482
101/45.90 Willits 21340 Baechtel Road Willits Ca. 95490
101/59.50 Fortuna 1924 Smith Lane Fortuna Ca. 95540
101/77.30 District 1 Office 1656 Union Street Eureka Ca. 95501
101/82.30 Rattlesnake Creek Hwy 101 PM  82.3 M endocino County
101/83.4 Eureka 6100 No Hwy 101 Eureka Ca. 95503
101/120.80 Orick Highway 101 PM  120.8 Humboldt County
101/131.70 Redwood Bypass Hwy 101 PM  131.7 Humboldt County
128/28.00 Boonville Hwy 128 and Anderson Creek Boonville Ca. 95415
19928 Idlewild Hwy 199 PM  28.2 Gasquet Ca. 95543
271/7.20 Leggett Hwy 271 PM  7.2 Leggett Ca. 95585
299/12.40 Pine Creek Hwy 299 PM  12.4 Humboldt County
299/29.10 Titlow Hill - Humboldt County
299/34.10 Berry Summit Hwy 299 PM  34.1 Humboldt County
NA/NA Eureka Region 1835 6TH Street Eureka Ca. 95501

20/28.40 Clearlake Oaks Hwy 20 NW o f Hwy 53 Jct Clearlake Oaks Ca. 95423
29/45.10 Lakeport 3218 Hill Rd Lakeport Ca. 95433

N o rth C o ast  R egio nal B o ard (R egio n 1)

C entral Valley R egio nal B o ard (R egio n 5)

±
0 18 369

Miles

RWQCB Index

North Coast RegionRB1
RB5 Central Valley Region
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Table 3-2: District 2 Facilities 

CO Route PM Name Comments 
Maintenance Facilities 

But 70 42.1 Pulga Highway Maintenance 
Las 36 10.4 Fredonyer Sand & Salt Storage 
Las 36 98.7 Deer Creek Sand & Salt Storage 
Mod 299 20.3 Canby Sand & Salt Storage 
Mod 299 25.6 Adin Highway Maintenance 
Mod 299 50.2 Cedar Pass Sand & Salt Storage 
Mod 395 23.0 Alturas Highway Maintenance 
Plu 36 6.5 Chester Highway Maintenance 
Plu 70 33.0 Greenville Wye Sand & Salt Storage 
Plu 70 45.3 Quincy Highway Maintenance 
Plu 70 55.2 Lee’s Summit Sand & Salt Storage 
Plu 70 70.7 Willow Creek Sand & Salt Storage 
Plu 70 81.6 Beckwourth Highway Maintenance 
Plu 89 29.3 Canyon Dam Sand & Salt Storage 
Sha 5 37.5 Salt Creek Satellite, Sand & Salt Storage 
Sha 5 52.9 Gibson Highway Maintenance 
Sha 5 66.9 Castella Sand & Salt Storage 
Sha 36 8.7 Platina Highway Maintenance 
Sha 44 33.9 Shingletown Sand & Salt Storage 
Sha 44 62.5 Hat Creek Highway Maintenance 
Sha 273 17.0 District Office District 2 Headquarters 

Sha 273 19.8 Redding Maintenance 
Facility 

Highway Maintenance and Special Crews.  Shop 2 and 
Regional Maintenance Office 

Sha 299 68.2 Hatchet Mtn. Sand & Salt Storage 
Sha 299 75.6 Burney Highway Maintenance 
Sha 299 80.2 Burney Junction Sand & Salt Storage 
Sis 5 06.1 Mt. Shasta Highway Maintenance 
Sis 89 11.4 Bartle Sand & Salt Storage 
Sis 89 24.1 McCloud Sand & Salt Storage 
Teh 36 44.4 Red Bluff Highway Maintenance 
Teh 36 82.2 Mineral Highway Maintenance 

Vista Points 
Mod 395 52.1 Goose Lake Vista Point 
Plu 14 7 0.4 Lake Almanor Vista Point 
Sha 5 62.5 Castella Vista Point 
Sha 44 57.5 Panorama Point Vista Point 
Sha 44 65.5 Hat Creek Rim 

(USFS) 
Vista Point 
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Table 3-2: District 2 Facilities 

CO Route PM Name Comments 
Sha 151 1.47 Shasta Dam (USFS) Vista Point 
Sha 299 16.5 Whiskeytown National 

Park Service (NPS) 
Vista Point 

Sha 299 69.7 Hatchet Mtn Vista Point 
Sha 299 89.6 Pit River Vista Point 
Sis 89 15.4 McCloud Vista Point 
Teh 36 72.6 Battle Creek Vista Point 
SIS 89 15.6 Bartle Vista Point 
PLU 70 19.1 Rich Bar Vista Point 

Agricultural Facilities 
MOD 395 26.98 Alturas Agricultural Inspection Station 

Commercial Vehicle Enforcement Facilities 
TEH 5 40.8 Cottonwood SB 
TEH 5 40.6 Cottonwood NB 
SIS 5 R7.2 Dunsmuir Grade SB 
Plu 70 33.0 Keddie WB 
Sha 299 12.6 Whiskeytown EB 

Safety Roadside Rest Areas 
Plu 36 R12.8 Lake Almanor 4.3 mi. E of Chester 
Plu 70 R79.1 L. T. Davis 3 mi. E of Portola 
Plu 70 49.8 Massack 6.5 mi. E of Quincy 
Sha 5 R31.1 O’Brien 9 mi. N of Project City 
Sha 5 R43.1 Lakehead 0.9 mi. N of Lakehead O.C. 
Sha 44 34.7 Shingletown 3.1 mi. E of Shingletown 
Sha 299 60.6 Hillcrest 3.9 mi. E of Montgomery C.B. 
Teh 5 R10.3 Lt. John C. Helmick  NB & SB 
Teh 5 35.0 Herbert S. Miles 4.4 mi. N of Red Bluff; NB & SB 

Park And Ride Facilities 
Sis 89 34.3 Mt. Shasta SE Corner Azalea Road & Route 89 
Teh 5 41.5 Cottonwood E side Bowman Road Interchange 
Sha 44 7.0 Deschutes Road NE Corner Deschutes Road & Route 44 
Plu 70 66.6 Blairsden N side Jct. Route 70 & Route 89 
Sha 44 24.8 Black Butte Road S side Black Butte Road & Route 44 
Sha 44 31.7 Shingletown N side Wilson Hill Road & Route 44 
SHA 89 21.6 Burney (USFS)  

Toll Road And Toll Bridge Plazas 
None 
 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP. 
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R o ute/  
P o st  M ile N ame Street  A ddress C ity and Z ip C o de

3/6.20 Hayfork 0.3 M i N o f SR 3 on M organ Hill Road Hayfork Ca. 96041

3/59.50 Trinity Center 1/4 M i S of Trinity Center on SR 3 Trinity Center Ca. 96091
5/20.20 Weed Hwy 5 PM  20.2 on N Weed Blvd Siskiyou County
5/47.40 Yreka 1745 S M ain Street Yreka Ca. 96097
5/68.33 Hilt Hwy 5 PM  69.7 Siskiyou County
9/60.88 Seiad Hwy 96 PM  61.0 Seiad Valley Ca. 96086
97/20.20 Grass Lake 21021 Hwy 97 Weed Ca. 96094
97/49.80 Dorris Hwy 97 PM  49.8 Siskiyou County
139/44.90 Newell Hwy 139 7 M i S of Tulelake Tulelake Ca. 96134
299/51.20 Weaverville M emorial Drive Weaverville Ca. 96039

299/69.70 Buckhorn Hwy 299 PM  69.2 Trinity County

5/6.10 M t Shasta 1625 M ott Road M t Shasta Ca. 96067
5/37.50 Salt Creek Hwy 5 Pm 37.5 Shasta County
5/52.90 Gibson 25305 Gibson Road Lakehead Ca. 96051
5/66.90 Castella Hwy 5 66.9 Shasta County
36/6.50 Chester Hwy 36 PM  42.0 Chester Ca. 96020
36/8.70 Platina Hwy 36 PM  7.6 Platina Ca. 96076

36/10.40 Fredonyer Hwy 36 PM  20.4 Lassen County
36/44.40 Red Bluff 13700 Hwy 36 East Red B luff Ca. 96080
36/82.20 M ineral Hwy 36 East 1 M i West o f M ineral M ineral Ca. 96063
36/98.70 Deer Creek Hwy 36 PM  98.7 Tehama County
44/33.90 Shingletown Hwy 44 PM  33.9 Shasta County
44/62.50 Hat Creek Hwy 44 PM  62.7 Old Station Ca. 96071
70/33.00 Greenville Wye Hwy 70 PM  33.0 Plumas County
70/42.10 Pulga Hwy 70 PM  42.1 Storrie Ca. 95980

70/45.30 Quincy Hwy 70 PM  41.5 Quincy Ca. 95971
70/55.20 Lees Summit Hwy 70 PM  55.2 Plumas County
70/70.70 Willow Creek Hwy 70 PM  70.0 Plumas County
70/81.30 Beckwourth 81313 Hwy 70 PM  81.3 Portola Ca. 96122
89/11.40 Bartle Hwy 89 PM  11.4 Siskiyou County
89/24.10 M cCloud Hwy 89 PM  24.1 Siskiyou County
89/29.30 Canyon Dam Hwy 89 PM  29.3 Plumas County
273/16.80 District 2 Office 1657 Riverside Drive Redding Ca. 96049-6073
273/19.8 Redding M aintenance 

Facility
1450 George Drive Redding Ca. 96003

299/20.30 Canby Hwy 299 PM  20.3 M odoc County
299/25.60 Adin Hwy 299 PM  25.6 Adin Ca. 96006
299/50.20 Cedar Pass Hwy 299 PM  50.2 M odoc County
299/68.20 Hatchet M tn Hwy 299 PM  68.2 Shasta County
299/75.60 Burney Hwy 299 PM  75.6 Burney Ca. 96013
299/80.20 Burney Junction Hwy 299 PM  80.2 Shasta County
395/23.00 Alturas Hwy 395 @ PM  23.0 Alturas Ca. 96101

36/26.00 Susanville 471-800 Diane Drive Susanville Ca. 96130
44/14.50 Bogard Hwy 44 PM  14.5 Lassen County
44/36.90 Junction 36/44 Hwy 44 PM  36.9 Lassen County
70/3.60 Hallelujah Jct Hwy 70 PM  3.6 Lassen County
139/32.20 Grasshopper Hwy 139 PM  32.2 Lassen County
395/115.20 Termo Hwy 395 PM  115.2 Lassen County

N o rth C o ast  R egio n (R egio n 1)

C entral Valley R egio n (R egio n 5)

Laho ntan R egio n (R egio n 6)

RWQCB Index

North Coast RegionRB1
Central Valley RegionRB5
Lahontan RegionRB6

±
0 21 4210.5

Miles Figure 3-2
District 2 RWQCB and H.U. Boundaries
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Table 3-3: District 3 Facilities 

CO Route PM Name Comments 
Maintenance Facilities 

But 99 30.4 Chico Highway Maintenance/Landscape 
But 99 34.70 East Avenue Satellite 
Col 20 30.0 Colusa Highway Maintenance/Landscape 
ED 50 18.6 Placerville Highway Maintenance 
ED 50 38.10 Riverton Sand And Salt Storage 
ED 50 48.6 Div. Of Highways Drive, Kyburz Highway Maintenance 
ED 50 66.4 Echo Summit Sand and Salt Storage 
Gle 5 10.4 Willows Highway Maintenance 
Nev 20 15.70 Empire Street Satellite 
Nev 20 15.9 Nevada City/North Region Highway Maintenance/Landscape 
Nev 20 45.70 Junction 80/20 Satellite 
Nev 80 0.1 Kingvale Highway Maintenance 
Nev 80 5.10 Castle Peak Sand And Salt Storage 
Pla 49 4.7 Auburn Highway Maintenance 
Pla 80 42.10 Gold Run Sand And Salt Storage 
Pla 80 50.7 Whitmore Highway Maintenance 
Pla 80 63.40 Cisco Sand And Salt Storage 
Pla 174 0.60 Colfax Special Crews 
Sac 5 23.0 2nd Street Satellite 
Sac 5 24.40 Richards Boulevard Satellite 
Sac 50 0.0 Sacramento Highway Maintenance 
Sac 50 0.0 South Electric Shop Special Crews 
Sac 50 0.0 Sunrise Ms Landscape Maintenance 
Sac 51 1.70 South Bridge Crew Special Crews 
Sac 51 3.90 E Street Satellite 
Sac 80 0.30 3rd Street Satellite 
Sac 80 3.1 Roseville Highway Maintenance/Landscape 
Sac 80 5.2 Northgate South Region Highway Maintenance/Landscape 
Sac 99 12.8 Elk Grove Highway Maintenance/Landscape 
Sac 99 20.90 47th Avenue Satellite 
Sac 99 23.10 12th Avenue Satellite 
Sie 49 19.8 Downieville Highway Maintenance 
Sie 89 14.7 241 L. Lincoln, Sierraville Highway Maintenance 
Sut 99 31.10 Onstott Road Satellite 
Yol 16 28.4 Esparto Highway Maintenance 
Yol 80 0.92 West Sacramento Highway Maintenance/ Special Crews 
Yol 113 11.5 Woodland Highway Maintenance 
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Table 3-3: District 3 Facilities 

CO Route PM Name Comments 
Yub 20 1.5 Marysville District 3 Office 
Yub 20 1.60 Yuba Street Special Crews 
Yub 20 9.2 Marysville 12th St Special Crews 
Yub 70 13.2 Marysville Highway Maintenance/Landscape 

Vista Points 
SIE 49 45.3 Sattley Vista Point 
Pla 80 55.3 Emigrant Gap Vista Point 
NEV 20 31.7 Washington Road Vista Point 

Commercial Vehicle Enforcement Facilities 
Sac 50 27.1 Camino WB 
Sac 80 16.0 Antelope WB 
Sac 80 15.9 Antelope EB 

Safety Roadside Rest Areas 
Col 5 R24.3 Maxwell 2 mi. S of Maxwell; NB & SB 
Gle 5 R14.6 Willows 2 mi. S of Artois; NB & SB 
Nev 20 35.7 Alpha-Omega Safety Roadside Rest 
Nev 20 35.7 Alpha-Omega 4.1 mi. E of Washington Junction 
Nev 80 R5.6 Donner Summit On Donner Pass; EB & WB 
Pla 80 1.4/41.4 Gold Run Between Sawmill & Gold Run OC; EB & WB 
Sac 5 34.1 Elkhorn At Sacramento Metro Airport 
Yol 5 R26.3 Dunnigan 0.5 mi. N of Dunnigan; NB & SB 

Park and Ride Facilities 
But 32 10.3 Chico First Street & Route 32 
But 70 15.4 Oroville NW Corner Grand Avenue & Third Street  
ED 50 5.0 Cambridge Drive At Cameron Dr Interchange 
ED 50 8.6 Ponderosa   Ponderosa & E. Shingle Springs Rd. 
ED 50 8.6 Ponderosa Rd. West Ponderosa Rd. West 
ED 50 12.2 Greenstone Greenstone Road I/C S of Placerville 
ED 50 23.2 Camino Heights& Sierra Blanca Park and Ride Facility 
ED 193 0.0 Cool SE Corner Route 193 & Route 49 in Cool 
Nev 20 4.7 Pleasant Valley Pleasant Valley Road & Route 20 W of G. 

V. 
Nev 20 6.3 Penn Valley NE Corner Penn Valley Road & Route 20 
Nev 20 12.9 Grass Valley Intersection of Rtes 49 & 174 
Nev 49 1.6 Streeter Streeter Road & Route 49 S of Grass Valley 
Pla 49 5.9 Atwood Atwood Road & Route 49 N of Auburn 
Pla 80 1.9 Saugstad Park at Douglas Blvd Park and Ride Facility 
Pla 80 3.1 Atlantic Street NE Corner Atlantic St in Roseville 
Pla 80 3.7 Taylor Road Taylor Road near Route 65 O.C. near 

Rocklin 
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Table 3-3: District 3 Facilities 

CO Route PM Name Comments 
Pla 80 8.7 Horseshoe Bar Rd, Lomis Park and Ride Facility 
Pla 80 13.6 Newcastle IC Newcastle Rd 
Pla 80 13.8 Indian Hills Indian Hills Road & Newcastle Rd 
Pla 80 18.9 Lincoln Way & Bowman Rd Park and Ride Facility 
Pla 80 21.2 Bell Rd & Bowman Rd Park and Ride Facility 
Pla 80 23.4 Clipper Gap Rd Park and Ride Facility 
Pla 193 3.0 Sierra College Blvd IC of Sierra College Blvd E and Lincoln 
Sac 16 11.5 Sunrise Sunrise and Hwy 16 
Sac 50 15.8 Hazel Hazel Ave Interchange near Orangevale 
Sac 99 3.5 Twin Cities Twin Cities Road & Route 104 in Galt 
Sac 99 12.76 Elk Grove Near Stockton Blvd. & S of Elk Grove Blvd. 
Sac 99 14.9 Sheldon SE Corner Sheldon Road N of Elk Grove 
Sac 99 15.9 Calvine Calvine Road IC SE Corner 
Sac 99 33.4 Elkhorn Elkhorn Blvd near Sacramento 
Sut 99 27.65 Bogue Road, Yuba City Park and Ride Facility 
Yol 80 9.2 Enterprise SW Corner Enterprise Dr near W Sacto. 
Yol 128 8.7 Railroad St. & Main St, 

Woodland 
Park and Ride Facility 

Toll Road and Toll Bridge Plazas 
None 
 

Lists and maps of the Department of Water Resource Hydrologic Units located within the 
coverage area are presented in Appendix A of the SWMP. 
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Figure 3-3
District 3 RWQCB and H.U. Boundaries

R o ute/           
P o st  M ile N ame Street  A ddress C ity and Z ip C o de

5/10.40 Willows 939 N Humbolt Avenue Rt 1 Box 218R Willows Ca. 95988
5/23.00 2nd St 2nd St/Rte 5 Sacramento  Ca. 95814
5/24.40 Richards B lvd Bercut Street Sacramento  Ca. 95814
16/28.40 Esparto 17240 Yo lo  Avenue Esparto Ca. 95627
20/1.50 District 3 Office 703 B Street M arysville Ca. 95901
20/1.60 Yuba Street 1315 Yuba Street M arysville Ca. 95901
20/9.20 12th Street 320 East 12th Street M arysville Ca. 95901
20/15.70 Empire St Empire St/Hwy 20 Nevada City Ca. 95945
20/15.90 Sutter/Sierra Region Office 10057 Gold Flat Road Nevada City Ca. 95959
20/30.00 Colusa 1401 Will S Green Avenue Colusa Ca. 95932
20/45.70 Junction 80/20 Hwy 20 PM  45.7                                                  Nevada County
49/4.70 Auburn 1050 Grass Valley Hwy Auburn Ca. 95603
49/19.80 Downieville Hwy 49 / 2 M i N Downieville Downieville Ca. 95936
49/34.30 Hwy 49 PM  34.3 - Sierra County
50/0.00 Sunrise Region Office 3165 Gold Valley Drive Rancho Cordova Ca. 95501
50/18.60 Placerville 3065 B lairs Lane Placerville Ca. 95667
50/27.90 Camino Hwy 50 PM  27.9 El Dorado County
50/38.10 Riverton Hwy 50 PM  38.1 El Dorado County
50/48.70 Kyburz 13561 Hwy 50 Kyburz Ca. 95720
51/1.70 South Bridge Crew 2809 B Street Sacramento  Ca. 95816
70/13.20 M arysville 1001 North Beale Road M arysville Ca. 95901
80/0.10 Kingvale 51121 Donner Pass  I-80 at Kingville Soda Springs Ca. 95728
80/0.30 3rd Street 3rd St / Rte 50 Sacramento  Ca. 95814
80/3.10 Roseville 1000 Atlantic Street Roseville Ca. 95678
80/3.90 E Street E Street at 29th Street Sacramento  Ca. 95816
80/5.10 Castle Peak Hwy 80 PM  5.1 Nevada County
80/5.20 Northgate South Region 3940 Rosin Court Sacramento  Ca. 95834
80/12.50 West Sacramento 1040 S River Road West Sacramento  Ca. 95691
80/42.10 Gold Run Hwy 80 PM  42.1 Placer County
80/50.70 Whitmore I-80 4 M i East of Baxter A lta Ca. 95701
80/63.40 Cisco Hwy 80 PM  63.4 Placer County
89/14.70 Sierraville Hwy 89 Rte 89 1/4 M i S of Hwy 49 Sierraville Ca. 96126

99/12.80 Elk Grove 9660 Stockton B lvd Elk Grove Ca. 95624
99/20.90 47th Avenue 47th Avenue / Rte 99 Sacramento  Ca. 95820
99/23.10 12th Avenue 13th Ave Rte 99 Sacramento  Ca. 95820
99/30.70 Chico 2535 Notre Dame Blvd Chico Ca. 95928
99/34.70 East Aveune Hwy 99 PM  34.7 Butte County
113/11.50 Woodland 624 N East Street Woodland Ca. 95776
174/0.60 Colfax Hwy 174 PM  0.6 Placer County
NA/NA South Electric Shop 6010 Folsom Blvd Sacramento  Ca. 95819
NA/NA Fruitridge 5521 34th Street Sacramento  Ca. 95820
NA/NA Sunrise M S 11325 Sanders Drive Rancho Cordova Ca. 95501

50/66.70 Echo Summit Hwy 50 PM  66.7 El Dorado County
80/27.40 Floriston Hwy 80 PM  27.4 Nevada County
89/8.20 So Lake Tahoe Rte 89 1/4 M i S o f Rte 50 South Lake Tahoe Ca. 95705
89/8.90 Tahoe City Hwy 89/Tahoe City Tahoe City Ca. 96145
267/0.60 Truckee 10152 Keiser Avenue Truckee Ca. 96160

C entra l Valley R WQC B  (R egio n 5)

Laho ntan R WQC B  (R egio n 6)

±
0 16 328

Miles
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4.0 HIGH-RISK AREAS 
This section describes and identifies locations where spills from the Department’s owned ROW, 
activities, roadways, or facilities can discharge directly to a municipal or domestic water supply 
reservoir or a ground water recharge (percolation) facility.  Projects that potentially drain to these 
areas consider project features that enhance spill response.   

A list of high-risk areas within Districts 1, 2, and 3 are presented in Table 4–1.  High-risk areas 
(defined in the Section E.2 of the Permit) are areas such as locations where spills from 
Department owned right-of-ways, activities, or facilities can discharge directly to municipal or 
domestic water supply reservoirs or ground water percolation facilities.  Additional sites may be 
added to the high-risk list based on discussion between the RWQCB and Department.  The 
Permit requires consideration of appropriate spill containment and spill prevention control 
measures for these areas.  

In order to generate the list of high-risk municipal and domestic water supply reservoirs and 
ground water percolation facilities, the Department first contacted known public and private 
water supply providers.  From the information received, the Department determined which 
facilities were susceptible to a direct spill from a Department activity or facility.  This 
determination was based on proximity between the water body and the Department’s facility, use 
characteristics of the facility, and the probable spill response time.   

The Department will consider and implement spill containment and prevention control measures 
in accordance with the processes contained in the SWMP including Section 3 for BMP 
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2 
for retrofit projects that are within these areas. 

Goals and Commitments 
The Districts are committed to maintaining the quality of water within their jurisdiction, as it has 
been since the inception of the program.  In the event that any water quality concerns are 
detected in the future, goals and commitments will be developed and implemented to address 
those issues. 

Coordination and Partnerships 
As required by the SWMP and Permit, the Districts coordinate regularly with agencies, partners, 
local interested parties, and RWQCB staff to accomplish their storm water management goals.  If 
future issues require, the District will coordinate with groups or agencies to implement BMPs 
wherever possible. 

Documents and Reports 
As necessary, the Districts will evaluate what changes should be made to the Districts’ existing 
documents and/or guidance on storm water activities and tasks to improve implementation of the 
SWMP.  Major upcoming changes to documents and reports will comply with the requirements 
of the new Permit and new SWMP, which is currently under development. 
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Educational Efforts 
The Districts continue to conduct training classes, as needed, to train District staff and 
contractors on the use of BMPs to comply with SWMP requirements and to address how certain 
projects might potentially impact high-risk areas.  The Districts will evaluate what training or 
educational sessions may be helpful in educating District staff about the special issues high-risk 
areas present and how to address them according to the requirements of the SWMP and Permit.  

 

Table 4-1: High-Risk Areas 

Road 
Segment County High-Risk Area Description Comments 

District 1 

20 / 13.3 LAK Clearlake Intake Water for Nice Mutual 
Water Co. 0.2 miles to facility 

District 2 

44 / 49.2 SHA Manzanita Creek 
Water for Lassen 
VNP - Manzanita 
Lake 

1.5 miles to facility 

151 / 0.0 SHA Shasta Lake Intake Water for City of 
Shasta Lake 0.3 miles to facility 

299 / 16.7 SHA Whiskeytown Lake Intake Water for Centerville 
C.S.D. 1.3 miles to facility  

District 3 

70 / 30.0 BUT Lime Saddle Treatment Plant 
Water for Del Oro 
Water Co.-Lime 
Saddle Marina 

1.5 miles to facility 

162 / 21.3 BUT Lake Oroville Spillway Water for CSP Lake 
Oroville-Spillway 2.0 miles to facility 

50 / 29.5 ED Reservoir 01 Water Treatment 
Plant 

Water for El Dorado 
ID - Main 0.3 miles to facility 

50 / 3.4 ED Bass Lake Water Treatment 
Plant 

Water for El Dorado 
ID - Main 1.8 miles to facility 

193 / 5.9 ED Auburn Lake Trails 
Water for 
Georgetown Divide 
PUD 

0.1 miles to facility 

80 / 22.2 PLA Bowman Water Treatment 
Plant 

Water for Placer 
CWA - 
Auburn/Bowman 

0.5 miles to facility 

16 / 19.5 SAC Consumnes River (Lake 
Chesbro) 

Water for Rancho 
Murieta CSD 2.3 miles to facility 

49 / 33.3 SIE Sardine Lake Water for Sardine 
Lake Resort 1.0 mile to facility 
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5.0 IMPLEMENTATION ACTIVITIES 
This section presents specific project work planned for the year and indicates BMP 
implementation improvements.  The anticipated schedule of construction and maintenance 
activities is subject to change.  It is important to note that Start and Completion dates are subject 
to delay due to funding allocations from the California Transportation Commission.  Currently, 
Statewide, there are approximately $1.2 billon worth of projects on the shelf.  The Department 
will discuss with the RWQCBs new projects meeting the criteria listed below when ground 
disturbance takes place or when significant major maintenance activities are initiated during the 
year.  These projects are updates to the RWP provided each April.  Table 5-1 includes a list of 
construction projects that meet one or more of the following criteria: 

• The project involves greater than 5 acres of land disturbance, designated as “DSA”; 

• The project affects a 303(d) listed water body within the project limits, designated as 
“303d”; 

• The project requires a 401 Water Quality Certification or Waiver, designated as “401”; 

• The project is a Supplemental Environmental Project (water quality project negotiated by 
the RWQCB and The Department) designated as “SEP”; 

• The project is a storm water retrofit project (SWMP Section 4.4.2), designated as 
“Retro”;  

• The project limits are within a “High Risk Area,” designated as “HR”; and 

• The project is designated by a RWQCB as posing a potential threat to water quality, 
designated as “RB”. 

The information presented in Table 5-1 is intended to facilitate early RWQCB staff input in the 
project-planning phase in accordance with Section L.8 of the Permit and Section 4.4 of the 
SWMP.  The goal is to resolve water quality issues that may affect project funding, permitting, 
and scheduling.  In addition, projects that require RWQCB review of project SWPPPs/WPCPs in 
accordance with Sections H.8 and L.8 of the Permit are also covered in Table 5-1. 

Table 5-2 presents a list of anticipated major maintenance projects that have the potential to 
impact water quality and provides early notification of such activities.  It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in 
current and/or past Annual Report(s).  Department DNCs or Maintenance Storm Water 
Coordinators will coordinate with the appropriate RWQCBs to discuss maintenance activities 
listed in the RWP. 

Table 5-3 summarizes various program management activities that are part of the storm water 
pollution prevention program. 
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Goals and Commitments 
The Districts continue to track and ensure storm water compliance in Department projects.  
Projects are reviewed to ensure implementation of storm water treatment controls and erosion 
control practices are being considered at each phase of the project. 

Coordination and Partnerships 
As required by the SWMP and Permit, the Districts coordinate regularly with agencies, partners, 
local interested parties, and RWQCB staff to accomplish its storm water management goals.  If 
future issues require, the Districts will coordinate with groups or agencies to implement BMPs 
wherever possible. 

Documents and Reports 
As necessary, the Districts will evaluate what changes should be made to the Districts’ existing 
documents and assess the need for new documents (such as manuals and guidance) that should 
be developed to improve implementation activities.  Major upcoming changes to documents and 
reports will comply with the requirements of the new Permit and new SWMP, which is currently 
under development. 

Educational Efforts 
The Districts will evaluate what training or educational sessions may be helpful in educating 
District staff about implementation activities and how to address them according to the 
requirements of the SWMP and Permit. 
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Table 5-1: District 1 Anticipated Project Development/Construction Schedule 

Anticipated Project 
Delivery Schedule Construction Period 

SWMP 
Category EA Co. Route Begin/End PM Description 

Water 
Bodies 

Impacted by 
Project 

Criteria* 
Land 

Disturbance
Acreage PA&ED 

Date 
PS&E 
Date 

Start 
Date 

Completion 
Date 

C 4146V LAK 20 038.5/042.0 Roadway Rehabilitation 
& Realign Curves Grizzly Creek DSA 14.4 acres Mar-2005 Feb-2006 Jul-2006 Oct-2008 

D 27681 LAK 020 038.6/045.3 

Roadway Rehab & 
Widening Near 
Clearlake - 7.9 Km 
West Of Walker Ridge 

Grizzly Creek
DSA 
401 

> 1 acre Jun-2003 Jun-2003 Jul-2005 Feb-2008 

D 41210 LAK 20 045.8/046.5 Realign Curve Harley Gulch, 
Cache Creek

DSA 
401 

>5 acres Apr-2003 Apr-2004 Aug-2004 Aug-2007 

ND 45470 LAK 29 7.4/8.0 Widening None DSA 9.4 acres Sep-2005 Nov-2006 Apr-2007 May-2008 

C 43260 LAK 20 9.4/12.1 
Shlder Widening & 
Rumble Strip Near 
Upper Lake 

Rodman 
Slough 401 >2.5 acres Mar-2005 Dec-2006 Sep-2007 Oct-2008 

C 42110 LAK 29 009.7/ Place RSP And 
Construct Spur Dikes Putah Creek 401 5.4 acres 

Jul-2005 
 

Jan-2006 Mar-2007 Feb-2008 

A 2981U LAK 29 023.8/031.6 Upgrade To 4 Lane 
Expressway 

Thurston 
Creek 

DSA 
401 

250 acres + Jul-2007 Oct-2009 Jul-2010 Oct-2011 

A 46650 LAK 29 27.6/28.1 Widen & Signalize Thurston 
Creek 401 0.4 acres Oct-2008 Jul-2009 Feb-2010 Jan-2011 

B 39860 LAK 53 003.1/007.4 Roadway Rehabilitation Trib to Clear 
Lake 401  Oct-2006 Jul-2008 Jan-2009 Oct-2010 

D 42970 LAK 20 17.2/17.8 
Remove Mbgr & Modify 
Drainage In The Town 
Of Lucerne 

Lucerne 
Creek 401 >1 acre May-2004 Dec-2004 Jun-2005 Dec-2005 



 

5-4 • Districts 1, 2, and 3, Region 5 Regional Work Plan, FY 2006-2007 

 

Table 5-1: District 2 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date

ND 2C320 LAS 147 0.7   Box Culvert Clear Creek 401 <1 Apr-06 Nov-06 Apr-07 Oct-07 

C 3603U MOD 229/395 
38.6, 
11.0 

40.6, 
23.8 

ROADWAY 
REHABILITATION 

North Fork Pit 
River DSA 5.2 Jun-04 Apr-05 Jul-05 Jan-07 

ND 1C220 PLU 036 0.7 1.5 
Safety - Curve 
Improvement 

Marian Crk, 
Lost Creek DSA 7 Jan-05 Dec-05 Jun-06 Jan-07 

C 32801 SHA 005 R015.1 R015.7
WIDEN STR, ADD AUX 

LNS & MOD RAMPS 
Sacramento 

Rvr DSA/303 13.6 Jun-03 Apr-07 Apr-09 Aug-12 

B 37890 SHA 005 40.2 40.2 
Antlers Bridge 
Replacement Shasta Lake DSA TBD Jan-07 Oct-07 Jun-08 Jul-13 

B 38750 SHA 005 40.4 44.4 Crack, Seat & OL 
Sacramento 

River DSA/303 9.6 Sep-04 Jan-05 Jul-05 Jan-07 

ND 2C210 SHA 005/044 30.7/17.1   
Bridge Channel Repair 

and RSP 
Shasta Lake, 
Cow Creek 401 TBD Oct-06 Dec-07 May-08 Jul-09 

ND 0C410 SHA 36 11.4 11.8 
Curve and profile 

improvements Dry Creek DSA TBD   Sep-06 May-07 Sep-07 

B 36840 SHA 044 3.6 7 
Stillwater Separation / 

Freeway 
Stillwater Crk, 

Cow Crk DSA 74 Jun-05 Dec-08 Aug-09 Dec-10 

ND 38300 SHA 044 R16.2 R18.6

Widen Shoulders, 
Upgrade Vertical & 

Horizontal Cur Bear Crk DSA 8.2 Dec-05 May-06 Dec-06 Dec-07 

C 32560 SHA 089 26.6 30.4 
REPLACE BRIDGE & 

REALIGN RDWY Lk Britton DSA/401 183 Jan-07 Dec-07 Aug-08 Jan-14 

C 36060 SHA 089 21.7 26.5 Roadway Rehab Burney Creek DSA 36 Jun-05 Sep-05 Mar-06 Feb-07 

ND 32802 SHA 273/299 R16.7 17.0 
 Intersection 

Improvements 
Sacramento 

Rvr 303 TBD Jun-02 Mar-06 Oct-06 Oct-07 

C 37050 SHA 299 50.7 51.9 Realign Highway Cedar Crk DSA 13.4 Apr-05 Mar-06 Sep-06 Jul-08 
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Table 5-1: District 2 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date

ND 38840 SHA 299 0.3 1 
Construct Auxillary 

Lanes 
Sacramento 

River DSA 13.6 Feb-03 Apr-07 Apr-09 Aug-12 

ND 39790 SHA 299 0 0.6 Curve Correction Willow Crk TBD TBD Nov-05 Nov-07 Jun-08 Jan-10 

ND 31040 SHA/SIS 89 29.4, 0.0
44.3, 
0.1 Roadway Rehab 

Cayton Crk, 
Ditch Crk, 

Upper Cayton 
Crk, Dry Crk, 

Bear Crk, Little 
Bear Flat, 

Dickson Flat DSA 67 Apr-04 May-04 Aug-05 Oct-07 

ND 38110 SIS 005 11.4 16.4 
Rehab Follow-up - 
Structures Work Spring Crk TBD TBD Apr-06 Oct-06 Jun-07 Jul-09 

ND 38111 SIS 005 11.4 16  Pavement Rehab 
Big Springs 

Creek DSA 7.4 Feb-05 Jun-05 Apr-06 Dec-06 

ND 2C060 TEH 36 28.1 30 Curve realignment Salt Creek DSA >5 1//23/06 Oct-06 May-07 Nov-08 

ND 29592 TEH 99 16.4 16.8 Bridge replacement Dye Creek 401 4.1 Feb-04 Aug-04 Apr-06 Nov-08 

ND 1C450 TEH 005 27.3 27.8 
HIGHWAY 

LANDSCAPING 
Sacramento 

Rvr 303 0.9 Jan-05 Sep-05 Nov-05 Jul-09 

B 30170 TEH 005 35.1 37.1 Add NB Median Lane Blue Tent Crk DSA 6.4 Dec-04 May-05 Dec-05 Feb-07 

B 37070 TEH 005 7.2 7.7 
Reconstruct 
Interchange 

City of Corning 
Municipal 

Storm Drain DSA 30 Jul-05 Jul-08 Feb-10 Nov-13 

ND 30171 TEH 005 R28.6 31.7 
Construct NB Truck and 

Median Lanes 
Dibble & Blue 

Tent Crk DSA 13.3 Dec-04 Apr-05 Nov-05 Jan-07 

B 36420 TEH 036 98.92   
Deck replacement, 

scour mitigation N. Frk Deer Cr 401 2.6 Jan-04 May-05 Feb-06 Oct-06 

D 25147 TEH 099 7.9 8.9 BRIDGE 
REPLACEMENT 

Tooms Cr 401 13 Jun-04 Jul-05 Feb-06 Jan-08 
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Table 5-1: District 2 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date

(SCOUR) 

ND 36210 TEH L5728     
Relocate Maintenance 

Station Tent Crk DSA 12 Jun-04 Mar-06 Aug-06 Jan-09 

ND 1C230 LAS 395 131.0 133.0 Curve Improvement 
Unnamed 
Channel LA TBD Jul-06 Nov-06 Jun-07 Nov-07 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

ND 0A131 SUT 020 17.0  
Remove/  

Upgrade Rail, Widen 
Sidewalk 

Feather River 303 1.0 27-Aug-
01 

28-
Mar-05

01-
Dec-
05 

01-Dec-06 

ND 0A360 SAC 005 22.6 23.5 

Repair  
wearing surface/ 
surface drainage/ 

install ad 

Sacramento
River 303 TBD 01-May-

05 
01-Oct-

06 

01-
Dec-
07 

01-Nov-08 

C 0A600 PLA 80 14.3 40 AC Overlay  
and Ramp Rehab TBD DSA 13.1 09-Aug-

00 
01-Jul-

03 
24-

Jul-03 01-Dec-06 

ND 0A632 NEV 080 R2.5 R5.6 
Soda Springs  

OC to 0.1west of Donner 
Summit 

South Yuba DSA 37.5 31-Dec-
98 

01-Apr-
06 

01-
Nov-
06 

01-Nov-09 

ND 0A650 BUT 070 28.8 35.5 CAPM North Fork 
Feather River HRA 3.7 30-Sep-

05 
01-Jul-

09 

01-
Jan-
10 

01-Jul-10 

ND 0A800 SAC 050 R2.6 14.2 
On Highway 50, 

between 65th Street and 
Sunrise Blv 

Lower  
American 

River 
303 <0.25 01-Apr-

07 
01-Jun-

09 

01-
Mar-
10 

01-Mar-12 

ND 0A840 SAC 050 0.1 2.6 
In Yolo County, West 

Sacramento, Route 80 
to Sacra 

Sacramento 
River 303 0.9 17-Oct-

97 
01-Oct-

04 
01-

Jul-05 01-Mar-07 

ND 0A910 SAC 005 16.1 24.6 Pocket to San Juan Sacramento 
River TBD 1 31-May-

00 
28-Jun-

04 

02-
Aug-
04 

01-Aug-06 

ND 0C770 PLA 080 66.3 69.2 Rehab Road & Bridges South Fork 
Yuba River DSA 26 29-Jun-

04 
02-

Nov-05

01-
May-

06 
01-Dec-08 

D 0C890 ED 050 R10.3 R11.6
Construct Grade-

Separated I/C at Shingle 
Springs R 

Dry Creek DSA 15.4 01-Dec-
02 

01-Apr-
04 

01-
Jul-06 01-Oct-06 

ND 0C960 PLA 065 13.0 13.1 CONSTR NEW    01-Aug- 01- 01- 01-Jul-12 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

FREEWAY 
INTERCHANGE 

06 Dec-06 Sep-
07 

ND 0E390 YOL 016 35.2 35.4 

WIDEN SHLDR, 
CONST LT-TURN 

POCKET 
IMPROVE HORIZO 

   06-Sep-
05 

01-
Dec-05

06-
Aug-
06 

06-Dec-07 

ND 0E900 SAC 160 5.86 20.87
Misc. Br9dge repairs on 
Sac River Br., Br. No. 

24- 

Sacramento 
Delta   01-Jun-

05 
01-

Dec-05

01-
Jan-
06 

01-Dec-06 

ND 1A340 SAC 099 9.4 10.7 RECONSTRUCT 
INTERCHANGE 

Lower 
Consumes   09-Nov-

04 
01-Oct-

05 

01-
Mar-
06 

01-Jan-08 

B 1A431 SUT 099 8.7 11.8 Widen to provide 4 lane 
segment 

Buckham 
Slough, Coon 

Crk, Ping 
Slough 

DSA 30 12-Mar-
04 

05-
May-05

01-
Jun-
06 

01-Oct-08 

B 1A461 SUT 099 16.8 22.7 Tudor Sutter 99 Feather River DSA 47 01-Dec-
03 

01-Jul-
08 

01-
Sep-
08 

01-Jan-10 

B 1A530 NEV 020 0.0 3.9 Curve Re-alignment Slacks Revine, 
Squirrel Crk DSA/303 52 17-Nov-

04 
27-

Feb-06

01-
May-

06 
01-Jan-08 

ND 1A910 SUT 099 28.4 R30.9 Rehab Sut-99 in Yuba 
City ,both directions Feather River DSA 7.4 01-Dec-

04 
01-

May-06

01-
Dec-
06 

01-Jul-08 

ND 1A97W COL 020 33.1 39.4 Col 20 Colusa Basin 
Drain TBD 12.4 01-Sep-

05 
01-

Feb-06

01-
May-

06 
01-Jan-09 

ND 1C490 COL 020 3.3 3.3 
About 17.2 Miles West 

of Williams at Bear 
Creek Bri 

Bear Creek DSA >1 01-May-
06 

01-Oct-
07 

01-
Jan-
08 

01-Dec-10 

ND 1C520 SAC 005 14.8 14.9 CONSTRUCT NEW 
INTERCHANGE 

Morrision 
Creek DSA/303/401 63.5 01-May-

06 
01-Oct-

06 
01-

Sep- 01-Jun-10 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

07 

ND 1C950 SAC 050 22.1 23.1 CONSTRUCT 
INTERCHANGE 

Lower 
American 

River 
  01-Dec-

05 
01-Oct-

07 
01-

Jul-08 01-Jun-10 

ND 1E770 SAC 050 L002.3  PLACE OGAC ON 6 
RAMPS 

Sacramento 
River, Feather 

River 
303 0.2 15-Feb-

06 
01-

Mar-06
01-

Jul-06 01-Jan-07 

ND 2A820 PLA 065 9.3 9.9 CONSTRUCT 
INTERCHANGE    01-Dec-

05 
01-Jun-

05 
01-

Jul-06 01-Jan-08 

ND 2C360 ED 049 24.0 24.5 CONSTRUCT 2-WAY 
LEFT TURN LANE 

So. Fork 
American 

River 
  04-Feb-

05 
01-Apr-

05 

20-
May-

05 
01-May-07 

B 33380 PLA 065 R12.2 R23.8 4-LN EXPWY WITH 
INTERSECTIONS 

Orchard Crk, 
Auburn 
Ravine, 

Markham 
Ravine, Coon 
Crk, Yankee 

Slough 

DSA 830 01-Apr-
06 

01-Apr-
06 

01-
Mar-
07 

01-Oct-11 

ND 34990 PLA 080 6.9 7.8 RECONSRUCT 
INTERCHANGE 

Lower 
American 

River 
  10-Dec-

04 
01-

May-05

01-
Mar-
06 

15-Dec-07 

ND 3555U ED 050 16.7 18.1 OPERATIONAL 
IMPROVEMENTS Hangtown Crk DSA/401 23.2 06-Dec-

03 
07-Apr-

05 

01-
Feb-
06 

01-Dec-08 

B 36690 BUT 099 8.6 13.1 Base repair, widen, and 
AC overlay 

Hamilton 
Slough, Biggs 

Extension 
Canal, 

Cherokee 
Canal 

DSA 49 01-Nov-
05 

01-Jul-
07 

01-
Apr-
08 

01-Sep-10 

B 36780 PLA 080 0 5.1 ADD HOV LANES American 
River DSA 22.7 30-Jun-

03 
01-

Mar-06

01-
Aug-
06 

01-Oct-07 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

ND 37000 ED 050 R14.4 R15.8 Revise Interchange Weber Crk DSA 30 15-Apr-
05 

01-Jul-
06 

01-
Dec-
06 

01-Oct-08 

ND 37280 ED 050 R15.1 17.0 Revise Interchange Weber Crk DSA 25 01-Mar-
06 

01-
Mar-08

01-
Jun-
08 

01-Feb-10 

C 37360 GLE 032 .2 .5 Orland realign rdwy None  2.3 05-Feb-
01 

15-
Mar-05

01-
Aug-
05 

01-Aug-07 

ND 37560 Pla 080 1.5 2.9 Douglass I-80 
Interchange 

City of 
Roseville 

Storm Drain 
TBD 12.5 22-Sep-

00  
23-

May-
03 

01-Jul-06 

ND 3822V BUT 149 0 4.6 Shippee Expressway 

Gold Run Crk, 
Cottonwood 

Crk, Dry 
Creek, Clear 
Crk, Little Dry 

Crk 

DSA >100 07-Apr-
03 

07-Apr-
03 

01-
Dec-
05 

01-Feb-09 

B 3864U SUT/YUB 070 0.2 1.0 CONST 4-LN EXPWY 
Bear 

River/Feather 
Rvr 

DSA 393 01-Nov-
01 

01-Oct-
05 

01-
Dec-
06 

01-Dec-10 

B 38800 YOL 050 0.3 2.0 Modify 
Interchange 

Sacramento 
River DSA 20 01-Aug-

01 
01-Jun-

10 

01-
Feb-
11 

01-Feb-14 

ND 3A270 BUT 099 4.1 4.7 
WIDEN TO 5 LNS, INST 

SIGNAL, CURB 
SIDEWALK, GUTT 

Sutter Bypass   01-Jun-
03 

01-
Aug-06

01-
Oct-
06 

01-Apr-08 

B 3A630 BUT 070 10.0 13.6 Ophir Rd. (phase 1) Feather River DSA 30 01-Dec-
05 

01-
Sep-07

01-
Dec-
08 

01-Dec-10 

B 3A710 ED 050 1 R008.5 Widening For HOV 
Lanes 

Upper Deer 
Creek DSA 15 01-Jul-02 01-Oct-

06 

01-
Oct-
08 

01-Jul-11 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

ND 3C020 SAC 051 1.1 3.7 
Upgrade Metal Med Barr 

to Concrete & pave 
median 

American 
River TBD 2 01-Dec-

05 
01-

Aug-07
01-

Jul-08 01-Jun-09 

ND 3C060 YUBA 070   
Construct New 

Warehouse Facility to 
Replace Two E 

Feather River 303 3.95 23-Dec-
03 

05-
Nov-05

01-
May-

06 
01-Aug-07 

ND 3C200 BUT 099 13.2  INSTALL TRAFFIC 
SIGNALS Butte Basin   08-Sep-

03 
01-Oct-

05 

01-
May-

06 
01-Nov-06 

B 41240 NEV 020 14.3  
Construct I/C at Rte 20 

and Dorsey Dr. in Grass 
Va 

Wolf Creek DSA 8 01-Jul-06 01-Oct-
08 

01-
Jun-
09 

01-Jul-12 

B 43720 SAC 160 5.9 20.9 
On Route 160 in 

Sacramento County at 
the Sacrament 

Sacramento 
River 401/303 <0.25 29-Jun-

01 
15-

Feb-05
01-

Jul-05 01-Dec-06 

ND 4A440 BUT 032 5.7 6.2 CONSTRUCT TWO-
WAY LEFT TURN LANE Red Bluff HAS   25-Feb-

04 
01-Jan-

06 

01-
Jan-
06 

01-Jan-07 

ND 4A570 YUB 070 18.9 20.0 Two-Way Left Turn Lane 
N of Marysville Feather Rvr DSA/303 11.1 15-Jul-04 09-

Dec-05

04-
May-

06 
01-Aug-07 

ND 4A700 PLA 080 054.0 R056.1 Rehab, Widening, and 
Median Barrier Yuba River DSA >1 03-Jan-

06 
01-

Aug-07

01-
Mar-
08 

01-Feb-11 

ND 4A980 BUT 191 10.0 11.4 
WIDEN, CONSTRUCT 
2-WAY LFT TRN LN   

ADD SIGNAL & S 

Upper Dry 
Creek   01-Feb-

06 
01-Apr-

10 

01-
Nov-
11 

01-Feb-14 

ND 4C090 ED 049 7.1 8.1 
Add Shoulders, 10 km s 
of Placerville, from 0.6 

km 

Cosumnes 
River DSA 20 01-Mar-

06 
01-

Feb-07
01-

Jul-07 01-Jun-08 

ND 4C260 ED 193 6.2  CONSTRUCT LEFT 
TURN POCKET 

So. Fork 
American 

River 
  01-Mar-

05 
01-Apr-

05 

20-
Apr-
05 

01-Dec-06 
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Table 5-1: District 3 Anticipated Project Development/Construction Schedule 

Anticipated 
Project Delivery 

Schedule 
Construction Period

SWMP 
Category EA Co. Rte. Beg 

PM 
End
PM Description 

Water 
Bodies 

Affected 
Criteria 

Land 
Disturbance

Acreage PE&AD 
Date 

PS&E 
Date 

Start 
Date Comp Date 

ND 4C390 SUT 020 16.7 17.0 
REPLACEMENT 
PLANTING AND 

IRRIGATION 
Feather River   16-Jul-04 01-

Nov-04

29-
Jun-
05 

01-Oct-06 

ND 4C480 YOL 016 25.5 32.1 

IMPROVE SIX AT-
GRADE 

INTERSECTIONS  
OVERSIGHT ONLY 

   01-Sep-
05 

01-
Sep-06

01-
Sep-
06 

01-Dec-06 

C 4A240 NEV 080 5.6 5.6 Reconstruct Rest Area West Lakes LA/401 1.0 01-Jan-
01 

20-
May-05

29-
Jun-
05 

01-Jan-08 
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Table 5-1 Legend 

*SWMP Category is defined in Statewide Storm Water Management Plan (SWMP) Section 4.4.1, Table 4–3, 
(A) Beginning of project development process prior to approval of the PSR (Project Study 

Report) 
(B) PSR approved, but environmental documents are not final 
(C) Environmental documents final 
(D) Environmental documents final, designs complete and project in the construction phase of 

project delivery 
  
Note: The most updated SWMP is dated insert new SWMP date.  Therefore, the SWMP 

Categories A, B, C, and D are selected for the projects between the five years period of Year 
to Year from PID to CCA. 

 
**Criteria: 
DSA =   Disturbed Soil Area is greater than 5 acres 
303d =   303(d) listed water body within project limits and affected by project 
401 =   401 Certification/waiver required 
HR =   High Risk (Project limit within a high-risk area) 
  
Key:  
CV =   Central Valley 
LA =   Lahontan 
TB =   Tahoe Basin 
EA =   Expenditure Authorization 
CO-RTE-PM =   County / Route / Post Mile 
SWPPP / WPCP =   Storm Water Pollution Prevention Plan / Water Pollution Control Program 
Water Body =   Water body impacted by project 
RB =   Regional Water Quality Control Board 
PID =   Project Initiation Document 
PA/ED =   Project Approval / Environmental Document 
PS&E =   Plans, Specifications, and Estimates 
RTL =   Ready to List 
CCA =   Construction Completion Acceptance 
SEP =   Supplemental Environmental Project 
Retro =   Storm Water Retrofit Project (SWMP Section 4.4.2) 
  
Note: All projects that do not require a SWPPP will require a WPCP. 
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Table 5-2: District 1 Anticipated Maintenance Activities and Other Management Practices 

Significant Road Maintenance Activities (1) 

County Route PM Description 
Water Bodies 

Affected 
Criteria 

(2) 
Start 
Date 

Completion 
Date 

None that require 401 certification 
Maintenance Facility and Activity Inspections 

Four of twenty Maintenance Facilities in District 1 are scheduled for annual inspections by the District Storm 
Water Coordinator 

Maintenance Facility BMP Improvements 
BMP improvements will be initiated when facility inspections indicate that improvements are necessary to 
comply with the Statewide Permit. 

Maintenance BMP Actions/Modifications 
Excess soils stockpile areas – containment areas are and will be established at various locations on State 
right of way for temporary storage of excess soil from maintenance activities.  These sites are designed to 
filter effluent prior to discharge.  Effluent will be monitored during disposal events. 
Sediment Control – Slopes, shoulders and ditches will be monitored during the wet weather season to 
identify locations requiring BMPs for sediment control.  BMPs will be constructed/installed as necessary to 
reduce sediment discharge to the maximum extent practicable.  

Vegetation Management and Vegetated Slope Management 
The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development.  The goal of the 
District's 05-06 VCP is to minimize the discharge of chemicals to receiving waters by reducing chemical use 
for vegetation control.  The district VCPs are under development at this time.  They include the following: 

• Type of chemical to be applied 
• Applications locations, widths, total acres applied, frequency, amount totals 
• Reason for application 
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Table 5-2: District 2 Anticipated Maintenance Activities and Other Management Practices 

Significant Road Maintenance Activities (1) 

County Route PM Description Water Bodies 
Affected 

Criteria 
(2) 

Start 
Date 

Completion 
Date 

None anticipated that requires a 401 certification. 
Maintenance Facility and Activity Inspections 

All maintenance facilities in District 2 are inspected annually by the Maintenance Storm Water Coordinator 
(MSWC).  Consultants are hired under contract to inspect 6 facilities in the district.  Facilities to be 
inspected are not determined until the time of inspection.  

Maintenance Facility BMP Improvements 
Funding permitting, facility reconstruction and Storm Water BMP improvements may occur at the Adin, 
Alturas and Mineral Maintenance Stations. 

Maintenance BMP Actions/Modifications 
Maintenance storage and disposal sites for soil and rock materials are being developed throughout the 
District. 

Vegetation Management and Vegetated Slope Management 
The District's Vegetation Control Plan (VCP) for FY 2006/2007 is under development.  The goal of the 
District's 06-07 VCP is to minimize the discharge of chemicals to receiving waters by reducing chemical use 
for vegetation control.  The district VCPs are under development at this time.  They include the following: 

• Type of chemical to be applied 
• Applications locations, widths, total acres applied, frequency, amount totals 
• Reason for application 
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Table 5-2: District 3 Anticipated Maintenance Activities and Other Management Practices 

Significant Road Maintenance Activities (1) 

County Route PM Description Water Bodies 
Affected 

Criteria 
(2) 

Start 
Date 

Completion 
Date 

Pla 80 62.9 Embankment repair South Fork 
Yuba River 401 07/05 11/05 

Maintenance Facility and Activity Inspections 
8 Maintenance facilities will be inspected.  Activity inspections will also be conducted throughout the district 

Maintenance Facility BMP Improvements 
BMP improvements will be initiated when facility inspections indicate that improvements are necessary and 
feasibility warrants. 

Maintenance BMP Actions/Modifications 
None 

Vegetation Management and Vegetated Slope Management 
The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development.  The goal of the 
District's 05-06 VCP is to minimize the discharge of chemicals to receiving waters by reducing chemical use 
for vegetation control.  The district VCPs are under development at this time.  They include the following: 

• Type of chemical to be applied 
• Applications locations, widths, total acres applied, frequency, amount totals 
• Reason for application 

Vegetated Slope Evaluation: The Department will continue to use the Preliminary Slope Inspection Form to 
inspect all roadside vegetated slopes over the course of 5 years. 
 

 
Table 5-2 Legend 

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic 
capacity, direct discharges to surface waters, increases in impervious surface area, or other activities 
identified or agreed to between RWQCB and Department staff. 

  
(2) Criteria: 
 401 = 401 Certification/Waiver required 
 DSA = Disturbed Soil Area is greater than 5 (5) acres 
 303d = 303 (d) listed water body within project limits and affected by project 
 SEP = Supplemental Environmental Project 
 Retro = Storm Water Retrofit Project  
 HR = Project limits within High Risk Area 
 RB = RWQCB designated project as a potential threat to water quality 
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Table 5-3: District 1 General Management Practices 

Monitoring Activities 
Construction monitoring activities will be conducted as required by the General Construction Permit; this effort 
should not be confused w/ the Construction Compliance Monitoring Program. 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring 
results are provided in the Annual Report. 

Training and Public Outreach 
Some Caltrans storm water training classes will be available for participation by local agencies, as space 
allows.  If local agencies show interest and the Caltrans budget allows, additional training may be provided by 
Department staff.  Training on storm water issues will be provided to crews during “tailgate” meetings or in 
formal classes.  
Training on Maintenance storm water issues will be provided to crews during “tailgate” meetings every 10 
working days or at each change in major maintenance activity. 
District 1 is currently collaborating public education efforts with the MS4 permittees within District 1.  The 
District will participate in some local events but efforts could be limited by the Departments budget.  

Municipal Coordination 
Meetings are scheduled and conducted as necessary to implement and coordinate Phase II requirements 
with newly permitted MS4 permittees.  Coordination is an ongoing process for projects that involve or require 
local agency participation.  Some Caltrans storm water training classes will be available for participation by 
local agencies. 
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Table 5-3: District 2 General Management Practices 

Monitoring Activities 
Construction monitoring activities will be conducted as required by the General Construction Permit. 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program.  Monitoring 
results are provided in the annual report. 

Training and Public Outreach 
Storm water training for Caltrans staff will be provided in formal classes, during crew tailgate meetings and 
facility inspections.  Some Caltrans storm water training classes will be available for participation by local 
agencies, as space allows.  If local agencies show interest and the Caltrans budget allows, additional training 
may be provided by Department staff.  
Storm drain stenciling will be maintained for storm drains at the maintenance stations, rest areas, park and 
ride lots, vista points, and State highways through the cities of Red Bluff, Anderson, Redding, and Shasta 
Lake City.  
District 2 will seek opportunities to collaborate public education efforts with MS4 permittees within District 2 
and participate in local events as allowed by the Departments budget.  Storm water pollution prevention 
posters will be placed and maintained at the 12 Safety Roadside Rest Areas throughout within the Central 
Valley Region and District 2 that receive an estimated 6,000,000 visitors annually.  Storm water pollution 
prevention posters and handouts will be provided for self-service storm water information displays at District 2 
project open houses. 

Municipal Coordination 
Meetings will be scheduled and conducted as necessary to implement and coordinate Phase II requirements 
with newly permitted and existing MS4 permittees. Coordination is an ongoing process for projects that 
involve or require local agency participation.  Some Caltrans storm water training classes will be available for 
participation by local agencies. 
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Table 5-3: District 3 General Management Practices 

Monitoring Activities 
Construction monitoring activities will be conducted as required by the General Construction Permit; this effort 
should not be confused with the Construction Compliance Monitoring Program. 

Construction Compliance Monitoring Program 
Construction activities are inspected through the Construction Compliance Monitoring Program.  Monitoring 
results are provided in the annual report. 

Training and Public Outreach 
Some Caltrans storm water training classes will be available for participation by local agencies, as space 
allows. If local agencies show interest and the Caltrans budget allows, Department staff may provide 
additional training. Training on Maintenance storm water issues will be provided to crews during “tailgate” 
meetings every 10 working days and during maintenance activity inspections. 
District 3 will seek opportunities to collaborate public education efforts with the MS4 permittees within District 
3.  The District would like to participate in some local events but efforts could be limited by the Department’s 
budget. New storm water pollution prevention posters will be placed at Safety Roadside Rest Areas and self-
service storm water information displays will be setup at District 3 project open houses. 

Municipal Coordination 
Meetings will be scheduled and conducted as necessary to implement and coordinate Phase II requirements 
with newly permitted and existing MS4 permittees. Coordination is an ongoing process for projects that 
involve or require local agency participation. Some Caltrans storm water training classes will be available for 
participation by local agencies. 
 




